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In order to improve the actual Mexican legal framework, it is urgent to raise awareness among the 
region’s stakeholders and decision makers on employing the land and resource use planning tool for 
improved coastal zone management.   
 
This project aims to improve capacities of local and federal authorities responsible for enforcement, to 
better manage OET implementation and compliance, with a focus on the tourism sector. Additionally, the 
project seeks the participation of WWW and collaborators, in the legislative process to hopefully create 
two new federal laws, a Coastal Law and a Protected Areas Law, making marine resource use planning a 
stronger tool and ensuring the incorporation of integrated coastal management principles into planning 
processes.   
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HIGHLIGHTS OF 2ST YEAR:  
 

This report reflects the work done by WWF Mexico and it’s consultants during the first semester of the 
second year of the project “STRENGTHENING POLICY TOOLS TO ACHIEVE INTEGRATED 
COASTAL MANAGEMENT”. As in every project related to environmental policy, this report includes 
direct WWF action and collaboration of our partners, among who is noteworthy the Coalition for the 
Sustainability of the Gulf of California (CSGC), Conservation International (CI), the Network of 
Universities of Mexico’s Northwest (UAS, UNISON, UABC and UABCS) and in the Mesoamerican Reef, 
Amigos de Sian Ka’an, (ASK), the Staff of the coastal Protected Areas and the Mexican Association of 
Adventure Tourism (AMTAVE).  
 

1. National policy tools (umbrella) 
2. Mesoamerican Reef  ecoregion 
3. Gulf of California ecoregion 

 

HIGHLIGHTS OF RESULTS  
 
National Policy Tools 
 
- Collaboration in the Public consultation process of the OET for the Sea of Cortes.  
- NOM proposal for shrimp aquaculture ready to be presented to federal authorities 
 
Mesoamerican Reef 
 
ü Environmental watchdogs (guardias ambientaales)  operating and follow-up. 
ü MOU WWF, AMTAVE. 
ü MOU WWF SEDETUR (Quintana Roo, Tourism Agency). 
ü MOU WWF AHRM. 
ü Ecotourism product design with AMTAVE (Whale Shark watching.) 
ü Alternative Tourism Committee for Quintana Roo created and operating. 
 
Gulf of California 
 
ü Support SEMARNAT during the public consultation process of the OET for the Gulf of 

California though the parallel invitation to key regional stakeholders to participation in 
the process and in the public forus convoked by SEMARNAT 

ü Socialization and endorsement of the Gulf of California OET model promoted (Land and 
Marine Use Plan)  

ü Design of the watchdogs surveillance program for the Gulf of California  
ü GIS system defined in the watchdogs surveillance program 
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Mexico’s environmental agenda is concentrated on the over harvesting of natural resources produced by the 
absence of an ecological culture, the misconception, the necessities of regional communities and because of 
the public policies and markets promoting unsustainable and non diverse productive activities, and a very 
limited capacity to limit access to natural resources. Since 1982 the Mexican environmental policy has 
changed to establish a new policy for environmental protection implementing ecological planning tools such 
as: Sectorial programs, regional sustainable development programs, ecological land and marine zoning 
plans, environmental impact assessments, and ecological taxes. 
 
Furthermore, focused on the protection of national ecosystems and to ensure the well-being of local 
communities pending on them, large numbers of conservationist organizations and governmental agencies 
have initiated solid efforts to preserve the Mexican richness working together to develop effective planning 
tool to set a long term sustainable vision on the natural sources administration.  
 
Although the lack on management policies, present situation, offers a unique opportunity to build new 
bridges and innovative approaches for the use of natural resources and their protection as the only way to 
ensure the future of a growing national population and to improve its quality of life. Even when the number 
of established Protected areas is increasing, the main challenge of the conservation is not only focused on 
the PA decrees, which in some cases could be identified as merely paper parks, but in the promotion of co-
participate decision making processes with multi-sector representation. In the light of this approach, WWF 
identifies the Land Use Plans as an effective instrument of public policy to orient the project and activities 
within the coastal area. 
 
Gulf of California: One of the major interests of the conservationist sector in the correct development of the 
Gulf of California OET is the incipient development of the Nautical Ladder. The objective were to establish 
an appropriate protection and conservation policies as a strategy to deal with the mega-development project 
called Nautical Ladder (Escalera Náutica) proposed by the federal government through the National Fund 
for Tourism Development (FONATUR). WWF and our partners strongly believe that the Nautical ladder 
has the potential to negatively affect the biodiversity of the region, thus the Coalition for the Sustainability 
of the Gulf of California (CSGC) defined its position concerning conservation priorities for the Gulf of 
California at a workshop held in Mazatlán, Mexico, in May 2001.  
 
The Nautical Ladder project is a two-phase initiative that calls for the establishment of 22 full-service 
marinas on both Baja California coasts as well as the mainland on the Sea of Cortez.  It also calls for an 
84-mile highway for towing boats from the Pacific side of the Baja Peninsula to the Gulf, eliminating the 
need to sail all the way to the Cape before ending the sea, and for the improvement of the road between 
Mexicali and San Felipe, including renovations to ten existing airports and ten airstrips to facilitate travel 
among the chain of marinas.  The goal of the Nautical Ladder project is to increase U.S. boaters to the 
region and to help build infrastructure and provide jobs for the people of Baja. 
 

On the other hand the actual Mexican environmental law, requires that the research needed to develope a  
Ordenamiento Ecológico Territorial (OET) is the responsibility of the  Dirección General de Investigación 
de Ordenamiento Ecológico y Conservación de los Ecosistemas, that is part of the Instituto Nacional de 
Ecología (INE), from the Secretaria de Medio Ambiente y Recursos Naturales (SEMARNAT). 
Furthermore the implementation of the OETs are the realm of the Subsecretaría de Política Ambiental y 
Vinculación Sectorial from SEMARNAT, with the participation of Procuraduría Federal de Protección al 
Ambiente (PROFEPA) and the  Dirección General de la Zona Federal Marítimo Terrestre (ZOFEMAT). 
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The lobbynig process is the participation and incorporation of the different stakeholders to the planning 
process of the OET. This lobbying can be described as a the technical, legal and management actions aimed 
at building consensus at the three different government levels, the private sector and  civil society  at the 
planning, zoning and economic activity that makes use of the natural resources. By law, the OET 
assessment must be completed prior to the implementation of the Nautical Ladder project in order to 
prevent and minimize environmental effects in the region.   
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OBJECTIVE 1: USE EXPERIENCE OF EXISTING OETS TO INFORM FUTURE PROCESSES. 

The project targeted two areas: the Mesoamerican Reef and The Gulf of California.  
A LOOKING BACK  
 
Planned Activities 

• Consultant will carry out an analysis of the current status of 3/5 OET that are in use or in 
development along the coasts in the Mexican Caribbean. 

• Organize regionally focused workshops for targeted audiences to share results from analysis. To 
get consensus an input from stakeholders. 

• Work with Sian Ka’an Reserve Director to facilitate a successful OET for the biosphere reserve. 
 
Expected Outcomes 

• OET analyses for the Costa Maya, which can be used to inform OET processes throughout 
Mexico. 

• Recommendations on improved use of OETs in the Costa Maya  
• Recommendations to build capacity for effective OET implementation, along with ways to 

incorporate an adaptive and transparent process for correcting weaknesses or gaps in the 
instrument and its application. 

 
Strategies Used 
The WWF has been supporting and participating in various processes aimed at the creation of awareness 
and consensus building among the different stakeholders that have an important role in the use of the 
coastal resources of Quintana Roo. These activities have been supported by quality information and 
analyses generated through consultancies commissioned by the WWF.      
 
Actual Results 

• Sian Ka’an OET published after a successful participatory process. 
• Comparative analysis of  Costa Maya, Nichupte Lagoon and Cancun Tulum Corridor (Riviera 

Maya) finished and sent to different stakeholders for analysis. 
• Technical input to  the Sian Ka’an Biosphere Reserve and Xcalak National Park Directors to 

facilitate OET implementation 
• Join report (April 2003) on OET activities  
•    

LOOKING AHEAD 
 
Challenges/Constraints/Observations 
The momentum and interest of the different stakeholders in the OET has been maintained  as a result of 
past activities and the interest of Municipal and State authorities and the participation of organized groups 
such as the “Environmental Watchdogs”.  
 
 
 
 
 
 
Proposed Strategies 
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Working closely with the MPAs Directors and staff, plus the integration of local stakeholders has been 
successful due to the fact that the processes and common visions on sustainability had been internalize by 
the communities, authorities and some members of the academia. For the rest of the life of project WWF 
will continue with these strategies. 
The last workshops with the lead of the WWF will disseminate the technical information among the 
different stakeholders in order to apply the common strategy and goals directed to the implementation of the 
OETs as a truly participatory process.  
 
 
 

B.  Gulf of California 

LOOKING BACK  
 
Planned Activities 
ü Analyze the current status of 3/5 OET that are in use or in development along the coasts 

in the Mexican Caribbean and the Gulf of California.  
ü Organize regionally focused workshops for targeted audiences to share results from 

analysis. Gain input from stakeholders (including SEMARNAT, PROFEPA, local 
authorities, local key stakeholders, and academic and NGO sectors) 

ü Support SEMARNAT for the OET Instrumentation Phase (Gulf of California) 
 
Expected Outcomes 
ü Formal delivery of OET analysis to Dr. Luis Bojorquez in charge of the SEMARNAT – 

OET and Environmental policy Direction. 
ü Coordination agreement Signed for OET instrumentation 
ü Organize 4 regional workshops in the Gulf of California for OET  
ü Lesson learned and recommendations from OETs in Costa Maya included in final Gulf 

OET. 
 
Strategies Used 
WWF had planned to develop 4 parallel workshops to the OET meetings convoked by the 
SEMARNAT secretary, towards the signature of a coordination agreement for the OET Model. 
However and after careful review of the situation during a meeting with SEMARNAT authorities, 
WWF consider that the best option to support the OET process in order to gain more credibility 
as a legal regulation, it was better that WWF convoke other regional stakeholders from NGO´s 
and private sector to participate in the public consultation process for the OET. The idea was that 
WWF could contribute with travel expenses to those people interested in participate in the 
reunion to demonstrate the transparency of the process and secure all sectors representation.  
 
Actual Results 
ü Support SEMARNAT during the public consultation process of the OET for the Gulf of 

California though the parallel invitation to key regional stakeholders to participation in the 
process and in the public forus convoked by SEMARNAT.  

ü Analysis report of the Coastal law management presented to SEMARNAT authorities at 
the environmental policy department. 
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LOOKING AHEAD 
 
Challenges/Constraints/Observations 
Even when the idea of support the SEMARNAT OET process was to secure a wider participation 
of key people in the public consult, some sectors (mainly industrial fishery sector) misunderstood 
the general idea and criticize and discredit de OET as a legal instrument with the only purpose of 
inhibit the regional development.  
 
Proposed Strategies 
Conservationist sector must keep supporting SEMARNAT actions to conclude the officializaction 
of the OET model and contribute to its adaptative management; however, in order to guarantee 
its efficiency, conservation sector must also look the implementation of the instrument not only as 
a regulator for the nautical route project, but also for the entire regional, sectorial and state 
development plans. 

 

OBJECTIVE 2: FACILITATE EFFECTIVE INCLUSION OF ENVIRONMENTAL PRIORITIES IN THE 
DESIGN AND IMPLEMENTATION OF OETS IN TWO REGIONS 

A.  Mesoamerican reef 

LOOKING BACK  
 
Planned Activities 

• A consultant will help facilitate the integration of environmental issues by the Committee for the 
integrated management of Costa Maya in the implementation of the Costa Maya OET. 

 
 
 
Expected Outcomes 

• Increased awareness among local and regional decision makers as well as federal agency 
representatives and the tourism sector regarding OETs as resource use planning tools. 

• List of  key recommendations and successes  produced and disseminated. 
 
Strategies Used 
Close collaboration with SEMARNAT and local stakeholders in the creation of a Committee for the 
Environmental Guards. 
Linkage of the Committee and the network of guards to assist in the monitoring of adequate 
implementations of the legal instruments. 
 
Actual Results 

• Environmental Guards for the sustainable development of Costa Maya created and operating. 
• Second workshop on follow-up of enforcement of Costa Maya environmental Law 
• Key recommendations ready and in press 
• Records and follow-up of complains and suits presented to PROFEPA  
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• Manual for Environmental Watchdogs finished and in press.   
 
 
 
LOOKING AHEAD 
 
Challenges/Constraints/Observations 
Environmental Guards need to be supported and the activities need to be monitored in order to develop  a 
“fine tuning” of the actions; these need to be recorded in order to document the lessons learned, this will 
ensure a continued quality control of the implementation. As with any experience of this kind the 
motivation will decrease if the network  do not see results of their activity and if the authorities does not 
enforce the law and punish the infractions. 
 
Proposed Strategies 
It is necessary that the lessons learned and the impact of the principles promoted is reported as well as the 
successes achieved in order to create momentum and advocacy among the network. It is also of outmost 
importance to share the lessons with other areas in Quintana Roo. The results, records and manuals will be 
published and uploaded to the Website that is being developed. 
 
 
 

B.  Gulf of California 

LOOKING BACK  
 
Planned Activities 
ü Collaborate with SEMARNAT and INE to ensure incorporation of the results of 

conservation priorities for biodiversity in the Gulf of California in the planning process. 
ü Four watchdogs’ regional groups created in the Gulf of California with the participation of 

the NW Mexico alliance, the Gulf of California Coalition and the academic sector as well 
in order to support the PROFEPA law enforcement activities. 

 Expected Outcomes 
ü Official Declaration of the  OET model 
ü Ecological strategies available as regulations criteria for the MOET 
ü GIS system established for the watchdogs surveillance program 
ü Lists of information available 
ü Workshops minutes and 4 regional groups trained in the use of Watchdogs program 

 
Strategies Used 
The basic strategy to include the conservation priorities in the OET of the Sea of Cortes, was the solid 
scientific support of the priorities portfolio and the large number of well know institutions and experts that 
back it up. This jointly with the close relation with the National Ecology Institute of SEMARNAT, set the 
basis to include the priorities portfolio as a proper ground to include environmental considerations to new 
regulatory lines for future regional development 
 
Actual Results 
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ü Socialization and endorsement of the Gulf of California OET model promoted (Land and 
Marine Use Plan)  

ü Decision making support system (look before you by) for environmental watchdogs 
designed, including protocols and procedures. 

ü Compilation and management of databases and available information for watchdogs 
program including: 

o MEXICAN OFFICIAL GAZETTE INFORMATION 
o NAUTICAL ROUTE DOCUMENTS 
o ENVIRONMENTAL IMPACT ASSESTMENT 
o REGULATORY IMPACT ASSESMENT 
o MEXICAN OFFICAL REGULATIONS 
o STATE AND FEDERAL LAWS 
o STATE AND FEDERAL REGULATIONS 
o STATE AND MUNICIPAL MANAGMENT PLANS 
o SEA OF CORTES LAND USE PLAN 

ü 2 Informative sessions in related to the watchdogs surveillance program for regional 
groups (ISLA, A.C. and TNC Baja California Sur) 

 
LOOKING AHEAD 
 
Challenges/Constraints/Observations 
The great challenge to face once the Coordination agreement is signed is the Nautical Route project. This 
could be probably the most important implication to test the OET efficiency as a legal regulation based on 
participative process. The Regional impact assessment has already been presented by Fonatur and the new 
marina locations are now ready to be re-evaluated.  
 
Proposed Strategies 
Next steps which include the sign of the coordination agreement between state and federal 
government must be based in a clear perspective of what the OET attempt to be and the general 
benefits for all parties of its instrumentation to regulate regional development. A very important 
issue is that even when SEMARNAT will require the help of conservationist NGO´s as WWF to 
back up the OET establishment, this support must be according to every one position and role. 
 

OBJECTIVE 3: COMMUNICATION OF THE RESULTS TO IMPACT INDIVIDUAL AND POLITICAL 
DECISION MAKING TO CONSIDER CONSERVATION PRIORITIES AND THE OUTCOME OF OET 
PROCESSES  

A.  Mesoamerican reef 

LOOKING BACK  
 
Planned Activities 

• Hire a consultant to develop a pilot web page to disseminate information on the State of Quintana 
Roo OET, specifically to disseminate information to facilitate compliance to the regulation. 

• Participation in the elaboration of key national level policy tools aimed at coastal resources. 
Examples include: Federal Coastal Law, Federal Protected Areas Law, General Law for OETs 
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Expected Outcomes 
• Communication campaign strategy established. 
• Legislative process enriched for federal laws regarding coastal and marine management.  
• Decision making system for Environmental Guards and potential user/investors (Look Before you 

Buy ) 
 
Strategies Used 
Website design development and maintenance. 
 
Actual Results 
Website with information in process of being launched 
 
LOOKING AHEAD 
 
Challenges/Constraints/Observations 
A communication strategy is of paramount importance to make sure that the tools are socialized and used 
properly. If the information does not reach the potential users the implementation will be difficult.   
 
Proposed Strategies 
Development of bilingual website with the information and links necessary. 
Booklets with information. 
Media campaign to advertise the site and its utility and convenience. 
    

B.  Gulf of California 

LOOKING BACK  
 
Planned Activities 
ü Web site to disseminate information on the State of Quintana Roo OET and Gulf of 

California, specifically to disseminate information to facilitate compliance to the regulation 
finished and operating. 

ü Participation in the elaboration of key national level policy tools aimed at coastal 
resources. Examples include: Mexican official norms 

 
Expected Outcomes 
ü Gulf Bilingual Website operating  
ü GIS system established in the watchdogs surveillance program 
ü Aquaculture shrimp NOM proposal formally presented to SEMARNAT authorities 
ü Advocacy activities carried out will be reported (although the official release of a Mexican 

NOM is subjected to government willing and timing) 
ü Marinas NOM proposal officially presented to SEMARNAT authorities 

 
Actual Results 
ü NOM proposal for shrimp aquaculture ready to be presented to federal authorities 
ü Regional Environmental impact assessment for nautical route release by FONATUR 
ü Design of the Watchdogs surveillance program website and programmer consultant hired 
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 LOOKING AHEAD 
 
Challenges/Constraints/Observations 
A challenge to come within the watchdog surveillance program is the involvement of PROFEPA authorities 
since they are the governmental agency responsible of the environmental regulations. The commitment of 
PROPEFA authorities jointly with the participation of key regional groups to monitor de system is 
complete necessary for the success of the project, if we want to establish a well coordinated mechanism to 
watch for a healthy environmental development. 
 
On the other hand and very linked with the surveillance program, is the required evaluation of the regional 
impact assessment released by FONATUR for the nautical route project. 
 
Proposed Strategies 
A strong communication campaign must be developed during the next few month not only to promote the 
watchdogs surveillance program start up and objectives, but also to aware general public and government 
about the incipient development of the nautical route, and bring and accurate interpretation of the Impact 
Evaluation presented, its implications and the viability of the project.  
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Lessons Learned 
ü There is a misperception between the relation of conservationist NGO´s with SEMARNAT inside and 

out government agencies.  
ü The industrial shrimp fishery of the Gulf of California region will continue to obstacle the OET 

process, even when they have been taked into account to participate in it. 
ü It is necessary and intensive communication campaign to raise the profil of the OET process. 
 
Advance Geographical Information Systems and Developing Capacity for GIS  
Design of the GIS systems for the watchdog’s surveillance program in the Gulf of California Project. 
The WWF Mesoamerican Reef  does not have a GIS developed but, local NGOs such as Amigos de Sian 
Ka’an already have a GIS that is used to  achieve the objectives of the project. 
 
Participation in International Conferences.  
None 
 
Program Coordination and Collaborations. 
This report reflects the work done by WWF Mexico and it’s consultants during the first year of the project 
“STRENGTHENING POLICY TOOLS TO ACHIEVE INTEGRATED COASTAL MANAGEMENT”. 
As in every project related to environmental policy, this report includes direct WWF action and 
collaboration of our partners, among who is noteworthy the Coalition for the Sustainability of the Gulf of 
California (CSGC), Conservation International (CI), the Network of Universities of Mexico’s Northwest 
(UAS, UNISON, UABC and UABCS) and in the Mesoamerican Reef, Amigos de Sian Ka’an, (ASK), the 
Staff of the coastal Protected Areas and the Mexican Association of Adventure Tourism (AMTAVE).  
 


